



COMMONWEALTH of VIRGINIA  
DEPARTMENT OF TRANSPORTATION

RICHMOND DISTRICT  
2430 Pine Forest Drive  
COLONIAL HEIGHTS, VA 23834  
www.VDOT.Virginia.gov

Greg A. Whirley  
Acting COMMISSIONER

July 12, 2010

Project Number (NFO) 0095-127-726, B658

FHWA Number BH-BR04 (228)

Order Number F42

Time Started 10:00 a.m.

Required Attendance Yes X No     

**MEMORANDUM**

TO: Mr. Don Silies, STATE CONTRACT ENGINEER

RE: Project Showing

On July 9, 2010 the captioned project was shown to potential bidders in accordance with the guidelines of CD-2007-09. Attached are the minutes of the showing and the attendance sheet indicating the interested parties present.

\*\*There were no questions that could not be answered at the showing.

CC: Mr. Thomas Hawthorne, P.E., Richmond District Administrator  
Mr. Gary Martin, P.E., Richmond District Bridge Engineer  
Mr. Samuel Hayes, P.E. Richmond District Project Management Engineer  
Project File

WE KEEP VIRGINIA MOVING



**COMMONWEALTH of VIRGINIA**  
**DEPARTMENT OF TRANSPORTATION**

RICHMOND DISTRICT  
2430 Pine Forest Drive  
COLONIAL HEIGHTS, VA 23834  
[www.VDOT.Virginia.gov](http://www.VDOT.Virginia.gov)

**Greg A. Whirley**  
Acting COMMISSIONER

**July 9, 2010**

**10:00 AM**

**PROJECT SHOWING**

**ORDER NO. F42    CONTRACT ID NO.: C00089862B58**  
**I-95 James River Bridge Truss Span**  
**(NFO) 0095-127-726, B658**  
**FHWA NO. BH-BR04 (228)**  
**City of Richmond, Richmond District**

**I. WELCOME, INTRODUCTIONS AND SCOPE OF PROJECT.**

- Rider commenced showing at 10:04 a.m. and welcomed the group
  - No further admittance.
  - Explained details of the Mandatory Showing
  - Explained required Security Access Forms
  - Klagues asked if anyone had not yet received a proposal due to the security requirements. No one indicated their lack of a proposal.
  - Even if bidder currently has the proposal, the Security Forms have to be completed prior to bidding and to unlock CABB to this Order Number
- Scope Overview:
  - Steel Repairs
  - Minor substructure repair
  - Type B structure
  - Zone coat painting
  - Joint repair

**II. REVIEW OF PROPOSAL/CONTRACT PROVISIONS.**

1. Fixed Completion Date is January 24, 2012
2. DBE Requirement = 0%.
3. Security Requirements
4. Predetermined Wage Rates
5. "Buy America" Material Provisions
6. Railway/ Highway Provisions

**WE KEEP VIRGINIA MOVING**

7. Liability Insurance
8. Category I Progress Schedule
9. Maintenance of Traffic is Lump Sum (LS) item
10. Lane Closure and Restrictions
11. Traffic Management Plan
12. Pre-Activity Meeting requirements
13. Railroad Points of Contact
14. Temporary Platform Provision.
15. Liquidated Damages

### **III. REVIEW OF PLANS/ NO PLAN ASSEMBLY**

1. Type B Structure – VDOT and Contractor act as co-generators
2. Questions about “generator” should be asked on the CABB
3. “Sky Rider” City of Richmond Property
4. GRTC Notifications
5. Jacking and Blocking Plans for Type G repairs
6. Outside Lane closure for Type A repairs
7. Mag particle testing for Type H repairs
8. Live load removal for Type O repair
9. Klagues noted possible forthcoming revision to prioritize timing of Type N repair
10. Schlusser noted 95 RMA deck truss during platform construction

### **IV. SITE VISIT**

1. All attendees met at the Project Site for field visit.
2. ACE conducted roll call – all present, except representative from CGCC.
3. Informal review, inspection of structure by interested parties.

### **V. DISCUSSION OF ITEMS AND QUESTIONS AT SHOWING.**

1. ATLAS – Is RMA Coordination required to hang from their steel?  
Klagues – Yes. Klagues will work with RMA prior to construction
2. PMO Dan Harrison noted the fire hydr. requirements for pumping to topside
3. SAFFO-Contractors - Where is the project limits? From Abutment to point where the green paint ends over the RR Tracks.
4. Atsalis Bros. – Where are the RMA Ramps? Pointed out the 2 RMA ramps. Work not included.



**COMMONWEALTH of VIRGINIA**  
**DEPARTMENT OF TRANSPORTATION**

RICHMOND DISTRICT  
2430 Pine Forest Drive  
COLONIAL HEIGHTS, VA 23834  
[www.VDOT.Virginia.gov](http://www.VDOT.Virginia.gov)

**Greg A. Whirley**  
Acting COMMISSIONER

5. Burleigh Const. – The RR and Bridge pier is within the 18' clear zone at the nearest point, how will the work be performed at this location? Contractor will need to coordinate with CSX.
6. Atlas Painting - Can a non rigid platform be used hung with cables? No. Platform must be the rigid type.
7. Titan Industrial – Can the parking lot under the bridge be used for staging? Maybe. Lot owned by the City of Richmond and the contractor will need to coordinate with them.

No further questions. Showing adjourned.

S. Frank Wiles  
Construction Manager

**WE KEEP VIRGINIA MOVING**

COMMONWEALTH OF VIRGINIA  
DEPARTMENT OF TRANSPORTATION  
PROJECT SHOWING ATTENDANCE SHEET

CONTRACT ID. NO.: C00089862B58 PROJ. NO.: (NFO) 0095-127-726, B658 AREA CONSTRUCTION ENGINEER: Keith Rider  
ROUTE: 95 COUNTY: City of Richmond DATE: July 9, 2010  
DISTRICT: Richmond CONSTRUCTION AREA: Northern Region TIME: 10:00 AM

REPRESENTATIVE	COMPANY	COMPANY ADDRESS	PHONE NUMBER
Keith Rider	VDOT Richmond	523 Washington Hwy, Ashland, VA 23005	804-752-5538
Frank Wiles	VDOT Richmond	523 Washington Hwy, Ashland, VA 23005	804-752-5510
Dan Harrison	VDOT Richmond	2430 Pine Forest Dr, Colonial Heights, VA 23034	804-524-6398
Mark Klagues	VDOT Richmond	2430 Pine Forest Dr, Colonial Heights, VA 23034	804-524-6143
Jeremy Schlussel	Whitman Requardt	9030 Stony Point Pkwy, Suite 220 Richmond, VA 23235	804-272-8700
Karla P. Lewis	FHWA	(Richmond)	804-775-3337
Hamidreza Ghazizadeh	VDOT - CO		804-786-8188
Bill Austin	VDOT - Richmond District 548	Colonial Heights	804-796-4421
VLADIMIR BOZOVIC	SAFEO-Contractors, Inc	3235 KITTITAWK RD. WILMINGTON NC.	(910) 371-9499 office (803) 413-7903 cell
M. Philly, Berleigh	Berleigh Const. Co Inc	P.O. Box 289 Concord, Va. 24538	434-993-2214
Donnie Dugan	ATLAS Printing/Sheeting	165 Leeke Drive, Ames, VA 22428	716-841-5611 - 0490
Dan Case	Corman Construction	16500 Highway 111 Rd Colonial Heights VA 23034	804-520-4766
Dario Schroeder	Attalis Bros Painting	22189 E 14 Mile Rd Clinton Twp	586-790-0137
Colore Horvath	TITAN ENV. SERV	4053 Poplar Point Rd, P.O. Box 400, P.O. 21224	440-494-1852

(Continued)

[illegible]